



South Campus Revitalization Plan



UB2020 COMPREHENSIVE MASTER PLAN

- 1. CREATE** Downtown Campus by moving the JSMBS from South Campus
- 2. REVITALIZE** South Campus as a Professional Studies Campus
 - Move Schools of Social Work (SW) and Graduate Schools of Education (GSE) (joining Public Health, Architecture, Nursing, Dental Medicine and Pharmacy). SW and GSE are both adding UG programs to curriculum.
 - Address space needs of growing schools (Public Health, Nursing)
 - Demolish temporary and vacant buildings
- 3. REORGANIZE** North Campus as an Undergraduate and Research Center
 - Address academic and research space needs of growing STEM programs in particular SEAS and College of Arts & Sciences
 - Increase centrally scheduled classrooms across campus
- 4. IMPROVE** the campus life experience at all three centers
 - Create Heart of the Campus centers
 - Improve library experiences
 - Enhance/create recreation options
- 5. REDUCE** deferred maintenance and address priority infrastructure
 - Align deferred maintenance needs with strategic projects



REVITALIZATION PLAN FOR SOUTH CAMPUS

Programmatic Alignments

- Create a Professional Education Center to foster collaboration between UB and the community and Graduate School of Education
- Relocate School of Social Work to Parker Hall
- Consolidate School of Public Health and Health Professions to Health Sciences Complex
- Consolidate School of Dental Medicine to Health Sciences Complex
- Improve School of Architecture & Planning facilities
- Create vibrant Heart of the Campus composed of renewed library, classrooms, university services and recreation facilities



Projects Complete

Project List:

- Heart of the Campus: Abbott Hall Phase I
- Heart of the Campus: 1Diefendorf Phase I



Projects In Process

Project List:

- Townsend Hall
- Parker Hall
- Heart of the Campus: Abbott Hall
- Crosby Hall
- Health Sciences Complex



Administration/Surge: TOWNSEND HALL


- Construction Documents: Complete
- Out to bid now
- Contractor's Walk-through December 13th
- Expected completion: [Fall 2019](#)



School of Social Work: PARKER HALL




- Program Study: Complete
- Project Scope: Complete
- Submitted to SUCF
- Expected completion: [2021](#)



Heart of the Campus: ABBOTT HALL Phase II




- New Cybrary
- Welcoming entrance with collaborative study
- Expected completion: [Summer of 2018](#)



School of Architecture & Planning: CROSBY HALL



- Program Study: Complete
- Project Scope: Complete
- Submitted to SUCF
- Expected completion: 2020



Consolidate Dispersed Programs: HEALTH SCIENCES COMPLEX

Parker Hall:

Nuclear Medicine (JSMBS)
Biosurfaces (SDM)

Abbott Hall:

Pharmacy

Diefendorf Hall:

Rehabilitation Sciences (SPHHP)
Center for Children & Fam. (CAS)


Diefendorf Annex:

Rehab Science (SPHHP)
Exercise & Nutrition Sciences (SPHHP)

and

Decant Sherman:

Exercise & Nutrition Sciences (SPHHP)
Various Departments (JSMBS)



Backfill Process

Phase 1 moves will be into BRB and BEB
(facilities that do not need major infrastructure work)


Biomedical Research Building

- SDM, oral biology wet labs (Foster)
- SPHHP, wet lab research (Farber / Sherman)
- JSMBS, wet lab research (Sherman)
- JSMBS, wet lab private company

Biomedical Education Building

- SPHHP, Dean's office (Kimball)
- JSMBS, Undergraduate Advising & Education Center (various)

Asking all units to submit a renovation and rehab request and incorporate these projects into their 3 year plans.




Consolidate Dispersed Programs: HEALTH SCIENCES COMPLEX

Phase 2 moves into Farber and Cary
(facilities that need major infrastructure work)

- SPHHP, various departments (Kimball)
- JSMBS, BCLS research & admin move (Cary)
- SPHHP, Rehab Science (Diefendorf)
- SPHHP, Rehab and Exercise Sci. (Diefendorf Anx.)
- CAS, Center for Children and Families (Diefendorf)
- JSMBS, Nuclear Medicine (Parker)
- Pharmacy, (Abbott)

Facilities to coordinate these major renovation projects with critical maintenance work that must occur prior to backfilling the older facilities.

Projects will be broken down by major sections of buildings and designed by a consultant.




Demolition of Structures

Demolition 2018:

- MacDonald Hall
- Pritchard Hall
- Schoellkopf Hall

Future Demolition:

- Hayes Annex A, B, C
- Acheson Annex
- Diefendorf Annex
- Farber Annex
- Sherman Hall





South Campus Revitalization Plan

